

CBMDC									
ROADWORKS AHEAD FORTNIGHTLY PERIOD 15.09.08 – 28.09.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
1	Carriageway Resurfacing Rockcliffe Avenue	Rockcliffe Avenue	Full Length	Yes	No	Slight	23.09.08	3 days	A Hargreaves 435727
1	Langley Lane/Roundwood Road TCM 20mph Zone and Speed Tables	Uncl	Tables at 3 Junctions	No	No	Minor	10.11.08	2 weeks	J Mann 435709
2	Footway and Kerbing Works Wellington Street	Wellington Street	Bingley Station to Midland Hotel	No	Yes	Slight	19.08.08	2 weeks	M Collinson 431920
3	Carriageway Surfacing Main Street, Menston	Main Street, Menston	South View to Cleasby Road	Part	Yes	Moderate	24.09.08	5 days	A Hargreaves 435727
3	Parkside Terrace Cullingworth Traffic Calming Works	Uncl	Full length of Parkside Terrace	No	No	Minor	24.10.08	2 weeks	I Lambert 435712
3	Former Five Flags Hotel Enlargement of car park access; provision of pedestrian refuge island; extension of ghost island; footway widening	A629	From Manywells Brow southwards towards Doctor's Bridge	No	Yes	Construction of refuge island will require temporary signals on A629 Disruption effect score = moderate	15.09.08	Approx 1 month	D Adolph 437619
3	Highway Retaining Wall Reconstruction. A629 Halifax Road, Flappit Springs. Near Flappit PH	A629	Approximately 100m length of highway retaining wall near Flappit PH	No	Yes	Moderate	17.03.08	6 weeks	Z Younis 431935
3	PRN Retaining Wall Reconstruction. A629 Halifax Road (i.e. O/S Spring Head Farm – Flappit Springs)	A629	120m length of wall O/S Spring Head Farm on A629 Halifax Road	No	Yes	Minimal	Ongoing	2 weeks	M Brundle 434610
4	Swain House Crescent Traffic Calming and 20mph Zone		Traffic calming cushions and signs	No	No	General traffic- slight Buses – none Pedestrians – none	Ongoing	6 weeks	M Cummins 435717
7	Legrams Lane/Horton Grange Road Signal Improvements	A6177	Upgrade existing traffic signals including new kerbs and paving	No	Yes	Moderate	30.06.08	5 weeks	R Richardson 437663
7	Hardipave Carriageway Surfacing		Bridge Street to Charles Street	One way to traffic	Yes	Disruption to buses, passengers and pedestrians	Ongoing	3 Sundays	G Keegan 434662

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 15.09.08 – 28.09.08							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
7	Market Street/Kirkgate Build-outs, Narrowing of Carriageway at End of Market Street in Advance of Broadway Development Works		Kerbing to form build-outs, bituminous surfacing to build-outs, drainage including new gullies.	No	Yes	Slight possibility of some minor disruption to buses	13.10.08	3 weeks	A Fisher 437681
7	Broadway Redevelopment	-	Bradford Central area bounded by Hall Ings, Bank Street, Market Street, Canal Road, Well Street	No	Yes	Varying disruption on surrounding roads whilst construction takes place	Ongoing	3 years	M G Barford 437645
7	Public Realm Improvements, Bradford City Centre – Heritage Streets		Streetscape improvements to Tyrrel Street, Bank Street, Hustlergate and New Market Place	No	No	Impact on general traffic – Slight Impact on Buses – None Impact on Pedestrians - Severe	05.01.09	15 months	A Fisher 437681
8	Rhodesway, Fairweather Green Traffic Calming		Construction of Chicanes	No	No	Slight	17.07.08	3 weeks	R Richardson 437663
9	Carriageway Surfacing Prospect Crescent	Prospect Crescent	Full length	Yes	No	Slight	29.09.09	3 days	A Hargreaves 435727
9	Carriageway Surfacing Dean Edge Road	Dean Edge Road	Cragg Bottom Road to Dean Edge Road	Yes	No	Slight	06.10.08	1 day	A Hargreaves 435727
10	Hall Road and Cavendish Road Traffic Calming and 20mph Mode		Traffic calming humps, build-out at Cavendish Primary School, signs	No	No	General Traffic – slight Pedestrians – slight	Ongoing		M Cummins 435717
11	Legrams Lane/Horton Grange Road Signal Improvements	A6177	Upgrade existing traffic signals including new kerbs and paving	No	Yes	Moderate	30.06.08	5 weeks	R Richardson 437663
12	Haworth Road Casualty Reduction Measures	B6144	Construction of footways at junction. Duct feed in grass verge to the Lodge (230m south)	No	Yes	Minor – off peak working and Sunday duct crossing	16.09.08	3 weeks	I Lambert 435704
12	Highgate Heaton, Proposed Traffic Calming		Proposed speed plateaus and footway build-outs	No	Yes	Moderate	14.07.08	6 weeks	R Richardson 437663
12	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction. Duct feed in grass verge to the lodge (230m south)	No	Yes	Minor – off peak working and Sunday duct crossing	16.09.08	3 weeks	I Lambert 435704

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 15.09.08 – 28.09.08							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
14	Bow Beck Bridge Strengthening Work		Denton Road	Yes	No	Moderate	21.07.08	10 weeks	Y Tan 431935
16	Carriageway Surfacing C503 Coney Lane, Keighley	C503 Coney Lane, Keighley	Longcroft to Parkwood Street	Yes	Yes	Moderate	14.09.08	21.09.08	A Hargreaves 435727
18	Amendment of Staygate Roundabout Lane Markings and Provision of "Get In Lane" Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618
20	Ford Hill HWRC Redevelopment		Upgrade entrance and footway works as part of development	No	No	Pedestrians diverted into lane reduction	07.10.08	4 weeks	C Ainge 434468
20	Prop Junction Improvement – Highgate Road, Back Lane and Julian Drive S278 Agreement TRO	A647	Back Lane and Julian Drive ongoing works	Yes	Yes	Slight	03.03.08	4 weeks	A Hussain 431967
20	A647 Halifax Road, Queensbury, Pedestrian Refuge Island and New Bus Stop Position	A647	Refuge in Halifax Road and New Bus Stop. Lining in Halifax Road and Lining Change to Swales Moor Road Junction	No	Yes	Minor delay to traffic when constructing refuge island	Ongoing	1 week	P Rushworth 437646
20	A647 Halifax Road, Queensbury Windy Bank Wall Strengthening	A647	Wall reconstruction on A647 Halifax Road at Junction with Windy Bank Lane	No	Yes	Restriction at A647 Halifax Road	Future		N Ngoe 437805
22	Carriageway Surfacing Dock Lane, Shipley	Dock Lane, Shipley	Railway Bridge to Canal Bridge	Yes	No	Moderate	22.09.08	4 days	A Hargreaves 435727
22	Carriageway Surfacing Selborne Terrace, Shipley	Selborne Terrace, Shipley	Full length	Yes	No	Slight	29.09.08	3 days	R Bowman 435730
22	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction. Duct feed in grass verge to the lodge (230m south)	No	Yes	Minor – off peak working and Sunday duct crossing	16.09.08	3 weeks	I Lambert 435704
23	Allerton Road Footway Works		Grape Street to Cobden Street	No	Yes	Medium delays	Ongoing	4 weeks	K Stoddart 434946

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 15.09.08 – 28.09.08							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
26	Main Street Menston – Traffic Calming Works	Uncl	Croft Park to East Parade	No	Yes	Moderate	13.10.08	3 weeks	J Mann 435709
26	Station Road/Moor Road Burley-In-Wharfedale ... Construction of Chicane	Uncl	Buildout in Northbound Carriageway to create chicane	No	No	Moderate.	02.02.09	3 weeks	I Lambert 435704
27	Amendment of Staygate Roundabout Lane Markings and Provision of “Get In Lane” Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618
27	Phase 4: Odsal Interchange North Bridge Edge Beam Replacement	A6036	Replacement of damaged bridge beams on north footway of the North Bridge	Yes	Yes	Route diversions, temporary road closure	30.08.08	7 weeks	N Ngoe 437805
27	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	03.11.08	22 weeks	N Ngoe 437805
28	Carriageway Surfacing Bolton Hall Road	Bolton Hall Road	Livingstone Road to No 135	Part	No	Moderate	17.09.08	3 days	A Hargreaves 435727
28	Crag Road/Owlet Road Windhill Traffic Calming Measures Including Speed Tables	Incl	Full length to both roads	No	Yes	Moderate with alternate line signals	09.02.09	6 weeks	C Williams 435712
28	High Busy Lane Windhill – Traffic Calming	Uncl	All plus bend to 76 West Royd Avenue	No	Yes	Moderate	01.12.08	3 weeks	I Lambert 435704
29	Dean Clough Culvert Replacement		Cragg Bottom Road/Dean Edge Road will be closed at the location of the culvert during the construction of the works (8 weeks)	Yes	No	Minimal	15.09.08	8 weeks	N Anwar 431746
30	Huddersfield Road, Wyke – New Zebra Crossing and Footway Improvement Work	B6379	Zebra crossing outside 502 Huddersfield Road and new surfacing to footway on east side of Huddersfield Road from Wilson Road to Balme Street	No	Yes	Temporary closure of footway to one side during surfacing. Slight disturbance to traffic during zebra construction	11.08.08	5 weeks	P Rushworth 437646

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 15.09.08 – 28.09.08							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
30	Town Gate, Wyke Village 20mph Zone, traffic Calming and crossing Improvements		Town Gate from Huddersfield Road to Green Lane	No	Yes	Some disturbance to traffic and pedestrians through the Village, temporary traffic lights for plateau construction. Restricted hours of working	Ongoing	2 weeks	P Rushworth 437646
30	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	03.11.08	22 weeks	N Ngoe 437805