

CBMDC ROADWORKS AHEAD FORTNIGHTLY PERIOD 24.11.08 – 07.12.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
1	Langley Lane/Roundwood Road TCM 20mph Zone and Speed Tables	Uncl	Tables at 3 Junctions	No	No	Minor	10.11.08	2 weeks	J Mann 435709
2	Footway and Kerbing Works Wellington Street	Wellington Street	Bingley Station to Midland Hotel	No	Yes	Slight	19.08.08	2 weeks	M Collinson 431920
3	Halifax Road Cullingworth Bus Border	B6429	Western side outside 36-40	No	Yes	Moderate	24.11.08	2 weeks	I Lambert 435704
3	Carriageway Surfacing Main Street, Menston	Main Street, Menston	South View to Cleasby Road	Part	Yes	Moderate	24.09.08	5 days	A Hargreaves 435727
3	Parkside Terrace Cullingworth Traffic Calming Works	Uncl	Full length of Parkside Terrace	No	No	Minor	16.02.09	2 weeks	I Lambert 435712
3	Former Five Flags Hotel Enlargement of car park access; provision of pedestrian refuge island; extension of ghost island; footway widening	A629	From Manywells Brow southwards towards Doctor's Bridge	No	Yes	Construction of refuge island will require temporary signals on A629 Disruption effect score = moderate	15.09.08	Approx 1 month	D Adolph 437619
7	Gaynor Street Resurfacing		Full Length	Yes	No	Minor Delays	26.11.08	1 week	K Stoddart 434946
7	Spencer Road Traffic Measures		Footway works and speed humps	No	No	Slight	24.11.08	2 weeks	M Pickles 437678
7	Market Street/Kirkgate Build-outs. Narrowing of Carriageway at End of Market Street in Advance of Broadway Development Works		Kerbing to form build-outs, bituminous surfacing to build-outs, drainage including new gullies.	No	Yes	Slight possibility of some minor disruption to buses	05.01.09	3 weeks	A Fisher 437681
7	Broadway Redevelopment	-	Bradford Central area bounded by Hall Ings, Bank Street, Market Street, Canal Road, Well Street	No	Yes	Varying disruption on surrounding roads whilst construction takes place	Ongoing	3 years	M G Barford 437645
7	Public Realm Improvements, Bradford City Centre – Heritage Streets		Streetscape improvements to Tyrrel Street, Bank Street, Hustlergate and New Market Place	No	No	Impact on general traffic – Slight Impact on Buses – None Impact on Pedestrians - Severe	19.01.09	15 months	A Fisher 437681
7	A6177 Cross Lane	A6177	Great Horton Road to No	Yes	Yes	Severe delays	30.11.08	2 weeks	K Stoddart

CBMDC			ROADWORKS AHEAD FORTNIGHTLY PERIOD 24.11.08 – 07.12.08						
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
	Carriageway Reconstruction		242						434946
7	Beck Side Road Reconstruction		Lidget Terrace to Old Corn Mill Road	Yes	Yes	Severe delays	24.11.08	2 weeks	K Stoddart 434946
9	Carriageway Surfacing Dean Edge Road	Dean Edge Road	Cragg Bottom Road to Dean Edge Road	Yes	No	Slight	06.10.08	1 day	A Hargreaves 435727
10	Point Closure Near Leeds Road		Point closure and sign	Yes	No	General Traffic- None Buses – None Pedestrians – None	29.09.08	1 week	M Cummins 435717
11	Cragg Street Resurfacing		Full Length	Yes	No	Disruption	10.11.08	1 week	K Stoddart 434946
11	Spencer Road Traffic Measures		Footway works and speed humps	No	No	Slight	24.11.08	2 weeks	M Pickles 437678
11	A6177 Cross Lane Carriageway Reconstruction	A6177	Great Horton Road to No 242	Yes	Yes	Severe Delays	30.11.08	2 weeks	K Stoddart 434946
11	Beck Side Road Reconstruction		Lidget Terrace to Old Corn Mill Road	Yes	Yes	Severe Delays	24.11.08	2 weeks	K Stoddart 434946
11	Beldon Road Resurfacing		Ward Street to No 163	No	No	Severe Delays	Ongoing	1 week	K Stoddart 434946
11	Belton Close		Full Length	Yes	No	Disruption	Ongoing	1 week	K Stoddart 434946
11	Hollybank Gardens Resurfacing		Full length	Yes	No	Disruption	10.11.08	1 week	K Stoddart 434946
12	Haworth Road Casualty Reduction Measures	B6144	Construction of footway build outs, lay-bys and mini-roundabout	No	Yes	Moderate	08.09.08	1 week	R Richardson 437663
12	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction. Duct feed in grass verge to the lodge (230m south)	No	Yes	Minor – off peak working and Sunday duct crossing	Ongoing	6 weeks	I Lambert 435704
14	Asda, Keighley – S278 Works		S78 Improvements to Bradford Road, Beaches Roundabout and surrounding roads for the new Asda development	Possible	Yes	They will be unavoidable disruption and delays to traffic during certain stages of the work	06.10.08	June 2009	J Williams 431935

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 24.11.08 – 07.12.08							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
18	Clarges Street and Ransdale Road Resurfacing		Full length	Yes	Yes	Disruptions	10.11.08	1 week	K Stoddart 434946
18	Ripley Street/Wood Road Traffic Management Preliminary Works		Construction of service duct crossings	No	No	Slight	15.10.08	1 week	R Richardson 437663
18	Amendment of Staygate Roundabout Lane Markings and Provision of "Get In Lane" Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618
19	Victor Road Environmental Improvements Phase 2		Construction of a granite sett paved plateau at the junction of North Park Road and Victor Road	No	Yes	Significant effect on traffic	06.10.08	6 weeks	C Bedford 437514
20	A647 Halifax Road, Queensbury Windy Bank Wall Strengthening	A647	Wall reconstruction on A647 Halifax Road at Junction with Windy Bank Lane	No	Yes	Restriction at A647 Halifax Road	Future		N Ngoe 437805
22	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction. Duct feed in grass verge to the lodge (230m south)	No	Yes	Minor – off peak working and Sunday duct crossing	Ongoing	6 weeks	I Lambert 435704
23	Allerton Road Reconstruction		Granville Place Grape Street	No	Yes	Severe Delays	12.11.08	1 week	K Stoddart 434946
25	S278 West Bowling Golf Redevelopment - Prologis		S278 Improvements to Rooley Lane and M606 slip road, signals works, carriageway widening	No	No	Moderate	03.11.08		J Williams 431935
26	Main Street Menston – Traffic Calming Works	Uncl	Croft Park to East Parade	No	Yes	Moderate	13.10.08	3 weeks	J Mann 435709
26	Station Road/Moor Road Burley-In-Wharfedale ... Construction of Chicane	Uncl	Buildout in Northbound Carriageway to create chicane	No	No	Moderate.	02.02.09	3 weeks	I Lambert 435704
27	A6177 Mayo Avenue Reconstruction	A6177	Staygate Roundabout to Manchester Road	Yes	Yes	Severe Delays	Ongoing	4 weeks	K Stoddart 434946

CBMDC									
ROADWORKS AHEAD FORTNIGHTLY PERIOD 24.11.08 – 07.12.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
27	Amendment of Staygate Roundabout Lane Markings and Provision of "Get In Lane" Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618
27	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	08.12.08	24 weeks	N Ngoe 437805
28	Wrose Road Traffic Calming Measures Speed Tables at Junctions	C513	Around junction with Low Ash Road, Westfield Crescent Plumpton Lea and Plumpton Walk	No	Yes	Moderate to carriageway only	04.05.09	6 weeks	I Lambert 435704
28	Crag Road/Owlet Road Windhill Traffic Calming Measures Including Speed Tables	Incl	Full length to both roads	No	Yes	Moderate with alternate line signals	09.02.09	6 weeks	C Williams 435712
28	High Busy Lane Windhill – Traffic Calming	Uncl	All plus bend to 76 West Royd Avenue	No	Yes	Moderate	19.01.09	3 weeks	I Lambert 435704
29	Dean Clough Culvert Replacement		Cragg Bottom Road/Dean Edge Road will be closed at the location of the culvert during the construction of the works (8 weeks)	Yes	No	Minimal	05.01.09	8 weeks	N Anwar 431746
30	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	08.12.08	24 weeks	N Ngoe 437805