

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 30.03.09 – -12.04.09							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
1	Langley Lane/Roundwood Road TCM 20mph Zone and Speed Tables	Uncl	Tables at 3 Junctions	No	No	Minor	27.04.09	4 weeks	J Mann 435709
3	Crowhurst Burr Wall Strengthening	A650	50 metres section of burr wall bordering Crowhurst/Bradford Road to be strengthened	No	No	Inside lane to be coned off towards the end of contract (Jan 09) Anticipated to last 2 weeks	Ongoing	09.02.09	J Sun 434051
3	Parkside Terrace Cullingworth Traffic Calming Works	Uncl	Full length of Parkside Terrace	No	No	Minor	09.03.09	2 weeks	I Lambert 435712
3	Former Five Flags Hotel Enlargement of car park access; provision of pedestrian refuge island; extension of ghost island; footway widening	A629	From Manywells Brow southwards towards Doctor's Bridge	No	Yes	Construction of refuge island will require temporary signals on A629 Disruption effect score = moderate	15.09.08	Approx 1 month	D Adolph 437619
3	Gateway Treatment	A629 Halifax Road	Outside household waste site	No	Yes	Medium	08.12.08	2 weeks	S Pedley 435689
3	Signalisation of Junction	A629	Haworth Road/Halifax Road	No	Yes	Minor road widening or improvements	20.04.09	8 weeks	A Hussain 431967
3	Parkside Terrace Cullingworth Traffic calming works	Uncl	Full length of Parkside Terrace	No	No service	General traffic – Moderate Buses – Moderate Peds - slight	06.04.09	2 weeks	I Lambert 435712
4	Undercliffe Old Road Traffic Calming		3 No traffic calming humps and signs	No	No	General Traffic – Slight Buses - None Pedestrians – Slight	Ongoing	6 weeks	S Aziz 435722
5	Undercliffe Old Road Traffic Calming		3 No traffic calming humps and signs	No	No	General Traffic – Slight Buses – None Pedestrians – Slight	Ongoing	6 weeks	S Aziz 435722

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 30.03.09 – -12.04.09							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
7	Broadway Redevelopment	-	Bradford Central area bounded by Hall Ings, Bank Street, Market Street, Canal Road, Well Street	No	Yes	Varying disruption on surrounding roads whilst construction takes place	Ongoing	3 years	M G Barford 437645
7	Public Realm Improvements, Bradford City Centre – Heritage Streets		Streetscape improvements to Tyrrel Street, Bank Street, Hustlergate and New Market Place	No	No	Impact on general traffic – Slight Impact on Buses – None Impact on Pedestrians - Severe	SD 27.03.09	15 months	A Fisher 437681
10	Point Closure Near Leeds Road		Point closure and sign	Yes	No	General Traffic- None Buses – None Pedestrians – None	29.09.08	1 week	M Cummins 435717
13	Cyprus Drive, Cyprus Avenue traffic calming		Full length Cyprus Drive. Cyprus Avenue between Cyprus Drive and Windhill Old Road	No	No	General Traffic – Slight, Buses – None, Pedestrians – None.	23.02.09	6 weeks	M Cummins 435717
14	Asda, Keighley – S278 Works		S78 Improvements to Bradford Road, Beaches Roundabout and surrounding roads for the new Asda development	Possible	Yes	They will be unavoidable disruption and delays to traffic during certain stages of the work	06.10.08	June 2009	J Williams 431935
14	The Hollies Culvert replacement	unclassified	Replacing existing stone arch with precast concrete pipe	No	No	Single file traffic to be maintained at all times	23.03.09	5 weeks	J Sun 431935
18	Oaks Fold Highway Adoption Works		Full length	Yes	No	Slight	09.12.08	8 weeks	K Stoddart 434946
18	Amendment of Staygate Roundabout Lane Markings and Provision of “Get In Lane” Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618
18	Ripley Street/Wood Road Junction Improvement		Construction of carriageway realignment, footway build-outs, permanent closure and speed plateaus.	Yes	No	Moderate	29.01.09	3 weeks	Roger Richardson 437663

CBMDC									
ROADWORKS AHEAD FORTNIGHTLY PERIOD 30.03.09 – -12.04.09									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
19	Victor Road Environmental Improvements Phase 2		Construction of a granite sett paved plateau at the junction of North Park Road and Victor Road	Yes Victor Road	Yes	Significant effect on traffic	Ongoing	4 weeks	C Bedford 437514
19	Aberford Road traffic calming		Whole length of Aberford Road, sign on Whetley Lane	No	Yes	General Traffic – Slight, Buses – None, Pedestrians – None	23.02.09	6 weeks	M Cummins 435717
20	A647 Halifax Road, Queensbury Windy Bank Wall Strengthening	A647	Wall reconstruction on A647 Halifax Road at Junction with Windy Bank Lane	No	Yes	Restriction at A647 Halifax Road	Future		N Ngoe 437805
22	Connecting Airedale Shipley Bus Rail Pedestrian Connection. Footpath Extension, Ramp, General Improvement	A6038	On Stead Street, Footpath extension and ramp. On Otley Road tactile Alignment. Bank Street parking bays.	Yes on Stead Street	No	None	16.02.09	8 weeks	A Hussain 431967
25	S278 West Bowling Golf Redevelopment - Prologis		S278 Improvements to Rooley Lane and M606 slip road, signals works, carriageway widening	No	No	Moderate	03.11.08	Ongoing	J Williams 431935
26	Main Street Menston – Traffic Calming Works	Uncl	Croft Park to East Parade	No	Yes	General traffic/buses moderate Pedestrians - slight	02.03.09	3 weeks	J Mann 435709
26	Station Road/Moor Road Burley-In-Wharfedale ... Construction of Chicane	Uncl	Buildout in Northbound Carriageway to create chicane	No	No	Moderate.	11.05.09	3 weeks	I Lambert 435704

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 30.03.09 – -12.04.09							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
27	Amendment of Staygate Roundabout Lane Markings and Provision of "Get In Lane" Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618
27	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	05.01.09	24 weeks	N Ngoe 437805
28	Wrose Road Traffic Calming Measures Speed Tables at Junctions	C513	Around junction with Low Ash Road, Westfield Crescent Plumpton Lea and Plumpton Walk	No	Yes	General Traffic Moderate Buses – Moderate Peds - slight	15.06.09	6 weeks	I Lambert 435704
28	Crag Road/Owlet Road Windhill Traffic Calming Measures Including Speed Tables	Incl	Full length to both roads	No	Yes	General Traffic Moderate Buses – Moderate Peds - slight	18.05.09	6 weeks	I Lambert 435704
29	Gateway Treatment	A629 Halifax Road	Outside household waste site	No	Yes	Medium	08.12.08	2 weeks	S Pedley 435689
29	Dean Clough Culvert Replacement		Cragg Bottom Road/Dean Edge Road will be closed at the location of the culvert during the construction of the works (10 weeks)	Yes	No	Minimal	16.02.09	10 weeks	N Anwar 431746
29	Nettle Hole Culvert Concrete/General Repairs and waterproofing	Todley Hall Road	Concrete repairs to the bridge and resurface and waterproofing bridge deck.	No	Yes	Lane restrictions at Odsal Roundabout	05.01.09	24 weeks	J Sun
30	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	05.01.09	24 weeks	N Ngoe 437805