

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 26.05.08 – 08.06.08							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
3	Former Five Flags Hotel Enlargement of car park access; provision of pedestrian refuge island; extension of ghost island; footway widening	A629	From Manywells Brow southwards towards Doctor's Bridge	No	Yes	Construction of refuge island may require temporary signals on A629	May 2008	Approx 1 month	D Adolph 437619
3	Highway Retaining Wall Reconstruction. A629 Halifax Road, Denholme O/S The Fairways	A629	65m length of highway retaining wall o/s The Fairways	No	Yes	Minimal	28.05.08	6 weeks	Z Younis 431935
3	Highway Retaining Wall Reconstruction. A629 Halifax Road, Flappit Springs. Near Flappit PH	A629	Approximately 100m length of highway retaining wall near Flappit PH	No	Yes	Moderate	17.03.08	6 weeks	Z Younis 431935
3	PRN Retaining Wall Reconstruction. A629 Halifax Road (i.e. O/S Spring Head Farm – Flappit Springs)	A629	120m length of wall O/S Spring Head Farm on A629 Halifax Road	No	Yes	Minimal	Ongoing	2 weeks	M Brundle 434610
4	Ashbourne Estate 20mph Zone and Traffic Calming		Traffic Calming cushions on some roads. New signs and sign removal on boundary and within the estate	No	Yes	General traffic – slight Buses – slight Pedestrians - none	19.05.08	6 weeks	M Cummins 435717
5	Dick Lane Carriageway Resurfacing		Sutton Road to Challenge Way	Yes Sundays Only	Yes	Moderate delays Signed diversion	09.04.08	1 week	D Badrock 434655
5	Bradford Academy S278 – Traffic Calming Works		Bowling Hall Road and Lister Avenue. Remedial works to road humps and junction plateau surfacing to be carried out each week commencing 26 <sup>th</sup> May (school holiday half-term)		Yes	Bowling Hall Road/Lister Avenue. Temporary traffic signals during the week commencing 26 <sup>th</sup> May	17.12.07	15 weeks	R Gelder 437603
7	Hardipave Carriageway Surfacing		Bridge Street to Charles Street	One way to traffic	Yes	Disruption to buses, passengers and pedestrians	27.07.08	3 Sundays	G Keegan 434662
7	Upgrade Traffic Signals and Dropped Crossings to Meet Requirements of BV165		Around Morley Street and Chester Street Junction	No	Yes	Slight effect for vehicles  Greater effect on pedestrians.	Ongoing	1 week	N Anwar 431746
7	Market Street/Kirkgate Build-outs. Narrowing of Carriageway at End of		Kerbing to form build-outs, bituminous surfacing to build-outs, drainage	No	Yes	Slight possibility of some minor disruption	07.07.08	3 weeks	A Fisher 437681

CBMDC									
ROADWORKS AHEAD FORTNIGHTLY PERIOD 26.05.08 – 08.06.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
	Market Street in Advance of Broadway Development Works		including new gullies.			to buses			
7	Broadway Redevelopment	-	Bradford Central area bounded by Hall Ings, Bank Street, Market Street, Canal Road, Well Street	No	Yes	Varying disruption on surrounding roads whilst construction takes place	Ongoing	3 years	M G Barford 437645
7	Bradford Trident – Living Street, Neal Street and Howard Street		Footway widening, road humps/plateaus, relocation of signal crossing, carriageway re-surfacing, signs and road markings	Possible short term temporary	No	Disruption to local community	11.02.08	12 weeks	J Williams 431935
10	Resurfacing of Carriageway	A658 Harrogate Road	Ravenscliffe Avenue to New Line	No	Yes	One way system and diversions in place	30.03.08	5 weeks	A Hargreaves 435727
12	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction	No	Yes	Minor – off peak working and Sunday duct crossing	14.07.08	3 weeks	I Lambert 435704
12	Duchy Drive Footway Refurbishment		Moorside footpath to Lynton Drive	No	No	Minor Disruption	Ongoing	6-8 weeks	K Stoddart 434946
19	Victor Road Environmental Improvements		Construction of granite sett plateau at junctions with Park View Terrace/Leamington Street and Bishop Street/Victor Street	Yes	No	Minor effect on pedestrians minor effect on traffic	Ongoing	2 weeks	C Bedford 437514
19	Lilycroft Road Environmental Improvements		Flagging works to footpath and provision of street furniture	No	Yes	Minimal	18.02.08	2 weeks	C Bedford 437514
20	Prop Junction Improvement – Highgate Road, Back Lane and Julian Drive S278 Agreement TRO	A647	Back Lane and Julian Drive	Yes	Yes	Slight	03.03.08	4 weeks	A Hussain 431967
20	A647 Halifax Road, Queensbury, Pedestrian Refuge Island and New Bus Stop Position	A647	Refuge in Halifax Road and New Bus Stop. Lining in Halifax Road and Lining Change to Swales Moor Road Junction	No	Yes	Minor delay to traffic when constructing refuge island	Ongoing	4 weeks	P Rushworth 437646
20	A647 Halifax Road Queensbury Windy Bank Wall Strengthening	A647	Wall construction on A647 Halifax Road at junction with Windy Bank Lane	No	Yes	Restrictions on A647 Halifax Road	Future	-	N Ngoe 437805

CBMDC									
ROADWORKS AHEAD FORTNIGHTLY PERIOD 26.05.08 – 08.06.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
22	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction	No	Yes	Minor – off peak working and Sunday duct crossing	14.07.08	3 weeks	I Lambert 435704
24	Duchy Drive Footway Refurbishment		Moorside footpath to Lynton Drive	No	No	Minor Disruption	Ongoing	6-8 weeks	K Stoddart 434946
24	Toller Lane/Fairbank Road Pedestrian Crossing Upgrade		Pedestrian crossing upgrade	No	Yes	Slight	Ongoing	3 weeks	R Richardson 437663
26	Highway Retaining Wall Strengthening. A65 Bradford Road, Menston. O/S The Rhyddings	A65	50m length of retaining wall o/s The Rhyddings	No	Yes	Minimal	14.03.08	4 weeks	E Agbodo 435726
26	Station Road/Moor Road Burley-In-Wharfedale ... Construction of Chicane	Uncl	Buildout in Northbound Carriageway to create chicane	No	No	Moderate.	23.06.08	3 weeks	I Lambert 435704
27	St Helena Road/Reevy Road, Wibsey - Refuge Island		Crossing to New Refuge in St Helena Road Outside 67 St Helena Road	No	Yes	Minor disruption to traffic during island construction and roundabout dome	Ongoing	2 weeks	P Rushworth 437646
27	Phase 4: Odsal Interchange North Bridge Edge Beam Replacement	A6036	Replacement of damaged bridge beams on north footway of the North Bridge	Yes	Yes	Route diversions, temporary road closure	26.07.08	7 weeks	N Ngoe 437805
27	Wibsey Village Traffic Measures, Residential Traffic Calming		Traffic calming to Oakdale Avenue, Northfield Road, Oakdale Crescent, North Road and Upper George Street	No	School Bus	Minor disruption to pedestrians and vehicles parking close to Wibsey Primary School	Ongoing	3 weeks	P Rushworth 437646
30	Huddersfield Road, Wyke – New Zebra Crossing and Footway Improvement Work		Zebra crossing outside 502 Huddersfield Road and new surfacing to footway on east side of Huddersfield Road from Wilson Road to Balme Street	No	Yes	Temporary closure of footway to one side during surfacing. Slight disturbance to traffic during zebra construction	02.06.08	4 weeks	P Rushworth 437646
30	Town Gate, Wyke Village 20mph Zone, traffic Calming and crossing Improvements		Town Gate from Huddersfield Road to Green Lane	No	Yes	Disturbance of traffic and pedestrians through the Village, some Sunday working for plateaus	02.06.08	6 weeks	P Rushworth 437646