

CBMDC ROADWORKS AHEAD FORTNIGHTLY PERIOD 21.07.08 – 03.08.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
3	Parkside Terrace Cullingworth Traffic Calming Works	Uncl	Full length of Parkside Terrace	No	No	Minor	06.10.08	2 weeks	C Williams 435712
3	Former Five Flags Hotel Enlargement of car park access; provision of pedestrian refuge island; extension of ghost island; footway widening	A629	From Manywells Brow southwards towards Doctor's Bridge	No	Yes	Construction of refuge island may require temporary signals on A629	July 2008	Approx 1 month	D Adolph 437619
3	Highway Retaining Wall Reconstruction. A629 Halifax Road, Denholme O/S The Fairways	A629	65m length of highway retaining wall o/s The Fairways	No	Yes	Minimal	28.05.08	6 weeks	Z Younis 431935
3	Highway Retaining Wall Reconstruction. A629 Halifax Road, Flappit Springs. Near Flappit PH	A629	Approximately 100m length of highway retaining wall near Flappit PH	No	Yes	Moderate	17.03.08	6 weeks	Z Younis 431935
3	PRN Retaining Wall Reconstruction. A629 Halifax Road (i.e. O/S Spring Head Farm – Flappit Springs)	A629	120m length of wall O/S Spring Head Farm on A629 Halifax Road	No	Yes	Minimal	Ongoing	2 weeks	M Brundle 434610
4	Swain House Crescent Traffic Calming and 20mph Zone		Traffic calming cushions and signs	No	No	General traffic- slight Buses – slight Pedestrians – none	Ongoing	6 weeks	M Cummins 435717
4	Ashbourne Estate 20mph Zone and Traffic Calming		Traffic Calming cushions on some roads. New signs and sign removal on boundary and within the estate	No	Yes	General traffic – slight Buses – slight Pedestrians - none	19.05.08	6 weeks	M Cummins 435717
5	Dick Lane Carriageway Resurfacing		Sutton Road to Challenge Way	Yes Sundays Only	Yes	Moderate delays Signed diversion	09.04.08	1 week	D Badrock 434655
6	Fitzroy Road Planter Removal, Extension of Lay-by, DPPP		Existing planter, tie in to layby, relay footway flags	No	No	General traffic- slight Buses – None Pedestrians – slight	Ongoing	4 weeks	M Cummins 435717
7	Legrams Lane/Horton Grange Road Signal Improvements	A6177	Upgrade existing traffic signals including new kerbs and paving	No	Yes	Moderate	30.06.08	5 weeks	R Richardson 437663

CBMDC		ROADWORKS AHEAD FORTNIGHTLY PERIOD 21.07.08 – 03.08.08							
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
7	Hardipave Carriageway Surfacing		Bridge Street to Charles Street	One way to traffic	Yes	Disruption to buses, passengers and pedestrians	27.07.08	3 Sundays	G Keegan 434662
7	Upgrade Traffic Signals and Dropped Crossings to Meet Requirements of BV165		Around Morley Street and Chester Street Junction	No	Yes	Slight effect for vehicles Greater effect on pedestrians.	Ongoing	1 week	N Anwar 431746
7	Market Street/Kirkgate Build-outs. Narrowing of Carriageway at End of Market Street in Advance of Broadway Development Works		Kerbing to form build-outs, bituminous surfacing to build-outs, drainage including new gullies.	No	Yes	Slight possibility of some minor disruption to buses	11.08.08	3 weeks	A Fisher 437681
7	Broadway Redevelopment	-	Bradford Central area bounded by Hall Ings, Bank Street, Market Street, Canal Road, Well Street	No	Yes	Varying disruption on surrounding roads whilst construction takes place	Ongoing	3 years	M G Barford 437645
7	Public Realm Improvements, Bradford City Centre – Heritage Street		Streetscape improvements to Tyrrel Street, Bank Street, Hustlergate and New Market Place	No	No	Impact on general traffic – Slight Impact on Buses – None Impact on Pedestrians - Severe	September 2008	15 months	A Fisher 437681
8	Rhodesway, Fairweather Green Traffic Calming		Construction of Chicanes	No	No	Slight	17.07.08	3 weeks	R Richardson 437663
10	Resurfacing of Carriageway	A658 Harrogate Road	Ravenscliffe Avenue to New Line	No	Yes	One way system and diversions in place	30.03.08	5 weeks	A Hargreaves 435727
11	Legrams Lane/Horton Grange Road Signal Improvements	A6177	Upgrade existing traffic signals including new kerbs and paving	No	Yes	Moderate	30.06.08	5 weeks	R Richardson 437663
12	Highgate Heaton, Proposed Traffic Calming		Proposed speed plateaus and footway build-outs	No	Yes	Moderate	14.07.08	6 weeks	R Richardson 437663
12	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction	No	Yes	Minor – off peak working and Sunday duct crossing	22.09.08	3 weeks	I Lambert 435704
12	Duchy Drive Footway Refurbishment		Moorside footpath to Lynton Drive	No	No	Minor Disruption	Ongoing	6-8 weeks	K Stoddart 434946
14	Bow Beck Bridge Strengthening Work		Denton Road	Yes	No	Moderate	21.07.08	10 weeks	Y Tan

CBMDC									
ROADWORKS AHEAD FORTNIGHTLY PERIOD 21.07.08 – 03.08.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
									431935
18	Amendment of Staygate Roundabout Lane Markings and Provision of "Get In Lane" Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618
20	Prop Junction Improvement – Highgate Road, Back Lane and Julian Drive S278 Agreement TRO	A647	Back Lane and Julian Drive	Yes	Yes	Slight	03.03.08	4 weeks	A Hussain 431967
20	A647 Halifax Road, Queensbury, Pedestrian Refuge Island and New Bus Stop Position	A647	Refuge in Halifax Road and New Bus Stop. Lining in Halifax Road and Lining Change to Swales Moor Road Junction	No	Yes	Minor delay to traffic when constructing refuge island	Ongoing	1 week	P Rushworth 437646
20	A647 Halifax Road Queensbury Windy Bank Wall Strengthening	A647	Wall construction on A647 Halifax Road at junction with Windy Bank Lane	No	Yes	Restrictions on A647 Halifax Road	Future	-	N Ngoe 437805
22	Cottingley Cliffe/High Bank Lane – Signalisation of Junction	B6269	Carriageway and footways at junction	No	Yes	Minor – off peak working and Sunday duct crossing	22.09.08	3 weeks	I Lambert 435704
24	Duchy Drive Footway Refurbishment		Moorside footpath to Lynton Drive	No	No	Minor Disruption	Ongoing	6-8 weeks	K Stoddart 434946
26	Highway Retaining Wall Strengthening. A65 Bradford Road, Menston. O/S The Rhyddings	A65	50m length of retaining wall o/s The Rhyddings	No	Yes	Minimal	14.03.08	4 weeks	E Agbodo 435726
26	Station Road/Moor Road Burley-In-Wharfedale ... Construction of Chicane	Uncl	Buildout in Northbound Carriageway to create chicane	No	No	Moderate.	11.08.08	3 weeks	I Lambert 435704
27	Amendment of Staygate Roundabout Lane Markings and Provision of "Get In Lane" Signs Along Rooley Avenue Approach to Roundabout	A6036, A6177	Staygate Roundabout (clockwise between M606 exit and Birch Lane). Rooley Ave (upto 500m back from Staygate Roundabout)	No	Yes	Lane closures (Sunday working on Staygate Roundabout). Lane closures during off peak hours on Rooley Ave.	2008	1 week	D Lee 437618

CBMDC ROADWORKS AHEAD FORTNIGHTLY PERIOD 21.07.08 – 03.08.08									
WARD NO	SCHEME TITLE/ BRIEF DESCRIPTION OF WORKS	ROAD NO	EXTENTS OF WORKS	ROAD CLOSURE YES/NO	BUS ROUTE	EFFECT ON TRAFFIC AND OR PEDESTRIAN	START DATE/ ONGOING	TIME TO COMPLETION	CONTACT AND PHONE NO
27	Phase 4: Odsal Interchange North Bridge Edge Beam Replacement	A6036	Replacement of damaged bridge beams on north footway of the North Bridge	Yes	Yes	Route diversions, temporary road closure	30.08.08	7 weeks	N Ngoe 437805
27	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	03.11.08	22 weeks	N Ngoe 437805
28	Crag Road/Owlet Road Windhill Traffic Calming Measures	Incl	Full length to both roads	No	Yes	Moderate with alternate line signals	12.01.09	6 weeks	C Williams 435712
28	High Busy Lane Windhill – Traffic Calming	Uncl	All plus bend to 76 West Royd Avenue	No	No	Moderate	13.10.08	3 weeks	I Lambert 435704
29	Dean Clough Culvert Replacement		Cragg Bottom Road/Dean Edge Road will be closed at the location of the culvert during the construction of the works (8 weeks)	Yes	No	Minimal	25.08.08	8 weeks	N Anwar 431746
30	Huddersfield Road, Wyke – New Zebra Crossing and Footway Improvement Work	B6379	Zebra crossing outside 502 Huddersfield Road and new surfacing to footway on east side of Huddersfield Road from Wilson Road to Balme Street	No	Yes	Temporary closure of footway to one side during surfacing. Slight disturbance to traffic during zebra construction	04.08.08	5 weeks	P Rushworth 437646
30	Town Gate, Wyke Village 20mph Zone, traffic Calming and crossing Improvements		Town Gate from Huddersfield Road to Green Lane	No	Yes	Some disturbance to traffic and pedestrians through the Village, temporary traffic lights for plateau construction. Restricted hours of working	Ongoing	3 weeks	P Rushworth 437646
30	Odsal Interchange Strengthening and Refurbishment of Subways/Subway Walls	A6036	At Odsal Interchange	No	Yes	Lane restrictions at Odsal Roundabout	03.11.08	22 weeks	N Ngoe 437805