
 
 

 
 

Keighley Town Deal Board Meeting  
Notes  

 
23rd February 2022, 5pm-7pm (Keighley Civic Centre/ Teams) 

________________________________________________________________ 
In person: Ian Hayfield (Chair), Elizabeth Barker, Cllr Peter Corkindale, Steve Seymour, Fayyaz Qadir 
(Atkins), Lorraine Wright 
 
Attendees:  
Angela Blake, Amar Benkreira, Angela Hays, Naz Kazmi, Mike Atherton, Mark Elders, Cllr Alex Ross Shaw,  
 
Apologies:  
Judith Furlonger, David Warren, Georgina Webster, Robbie Moore MP, Chris Joyce, Soo Nevison, Mark 
Wilkinson, Adrienne Reid, David Moss, 
 

ID Notes/Actions/ Decisions Decision Action 
Owner 

Due 
 Date 

1 Housekeeping – Apologies, Minutes, Actions, Declarations of 
Interest 
 
Minutes from the last meeting were accepted as true record. 
 
No further Declarations of Interest were made. 
 
Action Updates:  

1. Project Management Support. Angela Hays Angela Hays was 
introduced as Interim Programme Manager. (Noted that full 
time permanent posts x2 will be advertised very soon). 

2. Location and timing for future meetings. Suggested Friday 
morning.  

3. Board current structure to be reviewed against the criteria in 
government’s guidance. It was noted by the Board that: 

a.  Paul Moore no longer works for Powerun. Paul 
represented the manufacturing and engineering 
sector and the Board agreed that specialism should 
be replaced.  

b. Adrienne Reid has retired from Incommunities. 
Adrienne was on the Board as Incommunities are an 
anchor organisation, the major stock holding social 
housing provider in the District and employ a lot of 
local people. AB is liaising with Incommunities for a 
replacement on the Board.  

4. Nominations for Vice Chair Board – Liz Barker was 
nominated / endorsed by the board as Vice Chair.  

5. Business case cost for KAFF and WEP – Lorraine advised 
the Council had come to an agreement with KAFF and has a 
meeting scheduled with Naz / WEP.   
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Actions carried forward from previous meetings: 
 

6. Workshop to be arranged – VAT, Procurement.  
 
Workshop to include - applicability of VAT to different 
construction activity – action to be carried forward – will need to 
understand scope of work to seek further clarification specialist 
advice across the programme.  

 
7. Update on Accelerated Funding to be brought to a future 

meeting -requested by Liz Barker  
 

8. Sub Groups for Net Zero / Covid Recovery - nominations 
include  

a. Net Zero – Judith Furlonger  and Rachel Kipling (the 
catchment coordinator for the Aire and Calder) from 
the Environment Agency 

b. Covid – Georgina Webster and Steve Seymour 
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Update on April Submission – Community Grant Scheme  

Lorraine Updated:  

 Meeting was held with all of the pre-selected projects in 
November. During the course of that meeting, some 
proposers identified some changes in their needs since their 
projects were initially submitted in Autumn 2020. It was 
agreed that one to one sessions would be arranged with each 
project proposer to capture any changes and to feed these 
into the business case.  

 Week commencing 7th February + 21st February – meetings 
took place with all project proposers individually. In advance 
of the meeting, proposers were asked to complete and return 
details of their proposal. During the meeting, any proposed 
changes were discussed – establishing any changes to the 
funding ask / match funding, the scope of the project or 
outputs. This engagement helped to identify some new 
sources of match funding + will be fed into the development 
of the business case and economic assessment.  

 Project proposers were advised that: 
o Funding allocation = £4.9m inc of management costs 
o There is pressure on the fund; combined ask of all the 

projects is ~£8m – Council and Consultants are 
working with some of the larger value proposals to 
explore other funding routes to help alleviate the 
pressure 

o The business case is being prepared and will focus on 
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how the Grant Scheme will be managed / 
administered by the Council and Once Business case 
is approved, a formal application process will be 
required.  

 Atkins are working with Bradford Council to define a 
prioritisation method to apply to all schemes, using:  

o Towns Fund Objectives  
o Deliverability  
o Value for Money / Outputs 

 
IH asked how much of the £4.9m would be required as management 
costs.  
LW explained that all the projects that are a Fund (Projects A, E F) 
have some revenue monies included to manage / administer the 
fund as set out in the Project Confirmation information.  
AH confirmed for Project F – the figure is £100,000.  
ACTION: the Council to confirm other revenue elements for Projects 
A + E.  
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Update on June Submission – Projects B, C, D, J 
 
Projects where Business case and summary documents are due to 
be submitted in June 2022 / engagement with project sponsors is 
ongoing: 
 
Town Centre and Infrastructure Improvements  
 
Update provided. 

• Low Street is considered a quick win to complete, the first 
phase was delivered two years ago. The sponsors are 
exploring the possibility of delivering this before Christmas.  

• Better wayfinding has also been identified as key to improve 
the town centre.  

• These projects are key in aiding economic recovery from 
COVID-19 and supporting Net Zero.  

 
Keighley Skills Hub 

• It is proposed the Skills Hub will be located in the same 
building as the Health and Wellbeing Centre (Cavendish 
Street).  

• The first set of Stage 2 drawings have been issued to 
Luminate by the architects.  

• Luminate plan to consult on what skills should be taught at 
the Skills Hub.  

 
The Manufacturing, Engineering, Future Technologies Hub 

• Funding opportunities are being explored to finance the 
building shell to ensure the budget of £1.2 million can be 
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used to equip the building.  
 
Keighley Community Health and Wellbeing Centre (the business 
case and summary document for this scheme will be delivered 
by the Scheme Sponsor)  
 
Mike Atherton provided the following update on Keighley Community 
Health and Wellbeing Centre: 

 having regular meetings and working with other stakeholders  

 have lots of interest and engagement 

 architects are doing some detailed work about floor occupancy 

 scheme is progressing well and we are on target for June 
deadline 

 
Questions and discussion 
 
IH as Chair asked if the College are in discussion with the architects 
re design and developer the developer regarding rents. IH declared 
an interest in this as his company, Hayfield Robinson act on behalf of 
the developer.  
FQ corresponded with the college representative during the course 
of the meeting via email and confirmed that the College have not had 
any liaison with the developer regarding the rent.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4 Emerging themes  
 
Covid and Net Zero sub groups - Fayyaz had suggested in Jan 
setting up two sub groups from this Board to look at both elements.  
 
Sub Groups for Net Zero / Covid Recovery - nominations include  

 Net Zero – Judith Furlonger and Rachel Kipling (the 
catchment coordinator for the Aire and Calder) from the 
Environment Agency 

 Covid – Georgina Webster and Steve Seymour 
 
M&E 
Lorraine updated the Boar and explained that in the Business cases 
submitted in January, we translated projects outputs into annual 
figures. As an example for Project C, we anticipate to support 90 
businesses throughout the lifetime of the funding and this was 
presented as 30 businesses per annum in the business case / 
monitoring and evaluation plan. Government feedback requested this 
be changed to the global figure of 90.  All projects nationally are 
being asked to reflect outputs in this way.  
These changes have been made – in doing so, we have raised the 
risk of citing a global figure in as opposed to an annual figure i.e. if 
projects report against the global figure (90 in the example) from day 
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1, it will always appear, until very late in the delivery programme, 
projects are a long way off meeting the target. This does not send a 
positive message in terms of delivery or in terms of how it reflects on 
the Boards, Councils and Government.  
 

5 Engagement 
 
Amar provided an update – feedback from the sessions will be 
collated and presented in a report format in due course but some 
initial feedback from the first sessions / online responses: 

 100 online responses, largely positive.  

 A lot of interest in employment opportunities 

 Of the 100, 9 have referenced the proposed location of 
Project J.  

 Younger people are offering views; responders are given 
option to leave Equality and Diversity information but this is 
not mandatory. Request for some information to be provided 
in alternative languages – Urdu and Bengali specified.  

 
Youth Engagement – engaging with local schools to bring together a 
small group of young people to source feedback / input about the 
future of Shipley. 
Community Liaison Group – to bring together a representative group 
of local stakeholders to source feedback / input about the future of 
Keighley and act as / ambassadors and cascade information through 
networks. 
 
Engagement Events:  
• Saturday 5th March / 11am – 2pm Keighley Civic Centre 
(Exhibition)  
• Thursday 10th March / 4pm – 7:30pm Keighley College (Exhibition)  
Invitations were distributed  / delivered locally 
Details shared on Social Media:  
https://www.facebook.com/bradfordmdc/posts/311875354320179 
https://twitter.com/bradfordmdc/status/1493498300326195204 
https://www.linkedin.com/feed/update/urn:li:share:689926464936417
2800 
Website – www.ourtownkeighley.co.uk with an online feedback 
form 
 

   

6 Next Steps  
 

Business Case Timelines for April 2022 Submission 
 

 Finalise Business Case document and complete Economic  
Assessment by mid-March 

 Issue Draft to Sponsor by 18th March 2022 

   

https://eur01.safelinks.protection.outlook.com/?url=https://www.facebook.com/bradfordmdc/posts/311875354320179&data=04|01|ijh@hayfieldrobinson.co.uk|5f4c90bb2bb0438d182f08d9f1723668|6e103eee1a734fbab71dfb59895530a1|1|0|637806295110287058|Unknown|TWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D|3000&sdata=Yeal25hVeNyorHigEgn2JMCzDLHtMhP1WgVrbSqyHjo%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https://www.facebook.com/bradfordmdc/posts/311875354320179&data=04|01|ijh@hayfieldrobinson.co.uk|5f4c90bb2bb0438d182f08d9f1723668|6e103eee1a734fbab71dfb59895530a1|1|0|637806295110287058|Unknown|TWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D|3000&sdata=Yeal25hVeNyorHigEgn2JMCzDLHtMhP1WgVrbSqyHjo%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https://twitter.com/bradfordmdc/status/1493498300326195204&data=04|01|ijh@hayfieldrobinson.co.uk|5f4c90bb2bb0438d182f08d9f1723668|6e103eee1a734fbab71dfb59895530a1|1|0|637806295110287058|Unknown|TWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D|3000&sdata=/Bjy5gqOpwi17P9/gSbHf0DeyidvmIswlmKBmCvtE1E%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https://www.linkedin.com/feed/update/urn:li:share:6899264649364172800&data=04|01|ijh@hayfieldrobinson.co.uk|5f4c90bb2bb0438d182f08d9f1723668|6e103eee1a734fbab71dfb59895530a1|1|0|637806295110287058|Unknown|TWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D|3000&sdata=DMrNm0eQ98JinqAIx3Aln5BFk%2BTTdWyabt2/uhYyyO0%3D&reserved=0
https://eur01.safelinks.protection.outlook.com/?url=https://www.linkedin.com/feed/update/urn:li:share:6899264649364172800&data=04|01|ijh@hayfieldrobinson.co.uk|5f4c90bb2bb0438d182f08d9f1723668|6e103eee1a734fbab71dfb59895530a1|1|0|637806295110287058|Unknown|TWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D|3000&sdata=DMrNm0eQ98JinqAIx3Aln5BFk%2BTTdWyabt2/uhYyyO0%3D&reserved=0
http://www.ourtownkeighley.co.uk/
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 Receive comments from Sponsor by 25th March 2022 

 Issue to the Board on 29th March 2022  

 Board Meeting: 30th March 2022 

 Receive comments from the Board on 1st April 2022 

 Issue docs to S151 officer on 8th April 2022 

 Receive comments from S151 Officer by 12th April 2022 

 Address any comments on 13th April 2022 

 Final submission to the Department for Levelling Up, Housing 
and Communities on 15th April 2022 
 

Business Case Timelines for June 2022 Submission 
 

 Scheme Sponsor input by end of April 2022 

 Board Meeting: 4th May 2022 

 Finalise Business Case document and complete Economic  
Assessment by 20th May 2022 

 Issue Draft to Sponsor in the w/c 23rd May 2022 

 Receive comments from Sponsor by 1st June 2022 

 Issue to the Board on 6th June 2022  

 Board Meeting: 8th June 2022 

 Receive comments from the Board on 15th June 2022 

 Issue Business Case and Summary documents to S151 officer 
on 21st June 2022 

 Receive comments from S151 Officer by 27th June 2022 

 Address any comments on 28th June 2022 

 Final submission to the Department for Levelling Up, Housing 
and  

 Communities on 30th June 202 Receive comments from the 
Board on 15th June 2022 

 Issue Business Case and Summary documents to S151 officer 
on 21st June 2022 

 Receive comments from S151 Officer by 27th June 2022 

 Address any comments on 28th June 2022 

 Final submission to the Department for Levelling Up, Housing 
and Communities on 30th June 2022 

 

6 AOB 
None.  

  
 
 

 

Date of the next meeting: 1st April  2022, 10am-12pm  




